



H & T PC – STREET LIGHTING (December 2015) - MAP A HOLLOWELL
 Project to Replace 2011 – 2015 (Completed)



- Phase 1: Highfield Park - Completed March 2011 **Phase 2: Hollowell (Nos. 1/2/9/10/13/29)** and Teeton - Completed August 2011
Phase 3: Hollowell (Spring Close – replace columns 17/18/19) - Completed August 2012
Phase 4: Hollowell (Orchard Close – replace columns 15/16 & Brackets 11/12/14) – Completed November 2013
 Phase 5: Hollowell (Brackets 6/7/8/20/30/31) – Completed 2014
 Phase 6: Hollowell (Brackets 3/4/5) – Completed 2015

H & T PC – STREET LIGHTING (December 2015) - MAP B TEETON
Project to Replace 2011 – 2015 (Completed)



Phase 2: Teeton - Completed August 2011

H & T PC – STREET LIGHTING (November 2006) - MAP C HIGHFIELD PARK, HOLLOWELL

